
12/1/2016 20170201

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

CNQ235 Pay Period:  12/1/2016Contract: Estimate Number: 0004 to  02/01/2017Estimate Type: Progress Estimate Approved:No

Superior Pavement Marking, Inc.Contractor:

Contractor's
Address:

3131 E. Governor John Sevier Highway
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/15/2016

%

$0.00

90.0

111.0

111.0

123.33

%Percent Complete($):

%Percent Behind:

CLAY

35.05

Date Notice to Proceed: 08/18/2016

11/15/2016

$280,312.15

$280,312.15

$248,931.64 $11,862.82$237,068.82

$0.00

$0.00Test Report Payment Adjustments:

$248,931.64 $237,048.82 11,882.82

$248,931.64 $11,862.82$237,068.82

$0.00 $0.00

$0.00 $0.00

$-20.00 $20.00

The miscellaneous safety improvements on various local roads

88.28

20170201

Project(s): 14945-3454-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-1400(26)100.00 151511,882.8214945-3454-94 15The miscellaneous safety improvements on various local roads

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14945-3454-94 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

-6.000

-21.000

$-1,500.00

$-5,250.00

108-07 LIQUIDATED DAMAGES

14945-3454-94 0100 9002 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.00

0.000

10.000

$0.00

$320.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

14945-3454-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,738.000 $16.00

25.000

1,812.500

$400.00

$29,000.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

14945-3454-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $19.50

0.000

375.000

$0.00

$7,312.50

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

14945-3454-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

75.000

$0.00

$1,800.00

705-02.50 SHOP CURVED GUARDRAIL

14945-3454-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.25

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0014945-3454-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

0.000

3.000

$0.00

$6,000.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

14945-3454-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,000.00

0.000

0.000

$0.00

$0.00

705-04.10 EARTH PAD FOR GUARD RAIL
END TREATMENT

14945-3454-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $8.00

0.000

43.000

$0.00

$344.00

705-04.24 GUARDRAIL END TERMINAL
DELINEATION SHEETING

14945-3454-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

938.000 $0.50

0.000

1,012.500

$0.00

$506.25

706-01 GUARDRAIL REMOVED

14945-3454-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $50.00

0.000

67.000

$0.00

$3,350.00

706-10.26 ROUNDED END ELEMENT

14945-3454-94 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

712-01 TRAFFIC CONTROL

14945-3454-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $30.00

37.000

37.000

$1,110.00

$1,110.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0014945-3454-94 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12.50

0.000

2.000

$0.00

$25.00

713-02.20 ROADSIDE OBSTACLE
DELINEATION

14945-3454-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

805.000 $5.00

5.000

814.000

$25.00

$4,070.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01100100

0.000.000

20.004.000

14945-3454-94 0100 0120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,432.000 $3.20

30.000

10,455.000

$96.00

$33,456.00

713-11.01 "U" SECTION STEEL POSTS

14945-3454-94 0100 0130 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,487.000 $3.00

1,860.300

6,466.200

$5,580.90

$19,398.60

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

14945-3454-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $310.00

1.000

187.000

$310.00

$57,970.00

713-11.21 P POST SLIP BASE

14945-3454-94 0100 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,846.000 $12.00

-45.150

1,788.850

$-541.80

$21,466.20

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1159.00 1,649.441,649.44 490.440.0014945-3454-94 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,514.000 $13.00

490.440

1,649.440

$6,375.72

$21,442.72

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

14945-3454-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $7.00

1.000

120.000

$7.00

$840.00

713-15.01 REMOVAL OF EXISTING SIGN
POST

14945-3454-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $9.25

0.000

277.000

$0.00

$2,562.25

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

14945-3454-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $275.00

0.000

2.000

$0.00

$550.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

14945-3454-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $10.00

0.000

108.000

$0.00

$1,080.00

716-04.16 PLASTIC PAVEMENT MARKING
(NOISE STRIP)

14945-3454-94 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.600 $370.00

0.000

65.076

$0.00

$24,078.12

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

14945-3454-94 0100 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.900 $40.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/03/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0014945-3454-94 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,500.00

0.000

1.000

$0.00

$12,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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